

Task	April	May	June	July
Review existing conditions (natural, historic, demographic, etc.)				
Conduct Site Inventories				
Inventory existing recreation programs and events.				
Mapping of current physical assets				
Review existing community plans				
Engage stakeholders (clubs, schools, library, etc.)				
Community engagement focused on board needs and preferences				
Needs Analysis				
Develop site specific projects				
Community engagement for each park				
Develop potential programs and events				
Match projects and programs to existing and potential funding sources.				
Finalize draft plan				
Present Plan to Public				
Incorporate and public feedback				
Finalize and accept plan.				

